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ARMY:
ABRAMS UPGRADE 95 8,460.6 -880.2-727.0 -1,1559,096.1
ATACMS-BAT 91 5,081.5 720.2506.7 1,51717,4286,515.3
ATIRCM/CMWS 96 2,271.6 185.716.5 -6201,0782,851.4
BRADLEY UPGRADE 01 4,074.0 386.0355.6 1111,0374,245.8
CGS 00 792.9 -428.5-345.3                 -96797.1
CH-47F 97 5,388.2 3,632.42,791.6 373396,713.8
COMANCHE 00 39,176.8 -228.71,240.7 -1,21347,905.6
CRUSADER (RDT&E) 95 3,815.0 -16.0-29.1 -9-4,286.3
FBCB2 00 2,435.0 243.0149.7 -3,05756,4652,817.4
FMTV 96 14,251.9 285.0257.3 -83,18518,074.4
IAV 00 6,346.8 -95.0-29.3 -2,1316,944.4
JAVELIN 97 4,129.1 399.9334.8 3,43625,8514,219.7
LONGBOW APACHE 96 8,334.7 95.864.0 -1227288,851.5
LONGBOW HELLFIRE 96 2,483.2 100.177.6 -12,9052,623.8
MCS 80 471.4 -239.5-70.5 4,0599,7241,039.3
MLRS UPGRADE 98 9,561.5 7,506.95,412.1 77,326140,33112,398.5
PATRIOT PAC-3 88 8,616.2 1,136.4788.6 1071,19911,805.8
SADARM 89 624.7 -- -1,252739.9
SMART-T 99 747.6 116.298.8 107320774.5

127,062.7 10,892.8 12,919.7152,700.6

NAVY:
AAAV 93 7,259.4 795.3608.0 -1,0259,640.3
AESA 00 471.3 -24.9-23.5 -373-500.3
AIM-9X 97 2,424.5 135.890.6 -410,1422,957.3
AV-8B REMAN 94 1,991.6 45.934.4 2742,166.6
CEC 95 3,673.2 309.3181.5 452724,238.4
CVN-68 Class 95 9,432.0 274.5149.5 -210,165.0
CVNX (RDT&E) 00 3,355.9 243.6196.1 --3,831.2
DD(X) (RDT&E) 96 9,313.5 5,590.24,654.8 --10,809.7
DDG 51 87 49,070.1 10,219.16,208.5 66466,026.7
E-2C REPRO 94 3,508.9 719.3595.8 5413,912.5
F/A-18 E/F 00 45,289.7 1,965.41,800.1 -54848,791.1
JSOW 90 5,022.4 1,323.9829.1 1,15419,1147,073.2
LHD 1 82 7,237.3 -481.6-268.7 -89,771.0
LPD 17 96 12,939.5 6,603.15,143.1 41215,380.7
MH-60R 93 7,156.2 3,765.52,614.5 122439,396.9
MH-60S 98 4,702.7 826.0733.2 42375,387.5
MIDS-LVT 92 1,371.4 94.181.6 -592,6621,621.7
NESP 90 1,747.3 13.310.6 454961,993.3
SSN 774 (VA CLASS 95 58,469.7 7,762.65,680.8 -3073,440.1
STD MSL 2 84 8,239.8 458.1282.7 -11,66510,075.0
T-45TS 95 5,704.2 327.5281.0 121835,569.6
T-AKE 00 4,300.2 15.437.6 -124,905.6
TACTICAL TOMAHAWK 99 1,996.8 291.7310.5 3731,7252,169.9
TRIDENT II MSL 83 25,943.7 10,360.15,226.1 11556837,543.9
USMC H-1 UPGRADES 96 5,143.2 2,523.72,020.3 52846,234.6
V-22 86 29,504.7 9,023.05,103.3 2145846,240.8

315,269.2 42,581.5 63,179.9399,842.9

USAF:
AEHF 02 5,249.3 1,795.01,814.7                 *55,561.3
AMRAAM 92 10,272.7 47.330.3 -10,91710,384.2
AWACS RSIP (E-3) 97 1,016.2 32.029.4 -321,006.3
B-1 CMUP 95 812.3 -72.7-45.2 -721201,563.9
C-130J 96 12,621.6 13,038.010,217.4 13616815,671.2
C-17A 96 56,151.9 14,138.211,892.0 4618058,998.3
EELV 95 14,234.9 1,140.51,007.5 118218,385.1
F-22 90 54,129.2 836.61,270.7 3634169,721.4
GBS 97 599.1 131.4115.1 308748645.7
GLOBAL HAWK 00 5,976.8 1,351.11,582.5 -12516,846.6
JASSM 95 2,574.3 1,018.2767.1 1,3063,7883,119.6
JDAM 95 3,390.7 1,239.01,057.0 48,633136,7493,865.4
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JPATS 02 4,597.3 1,052.11,006.7 717835,026.7
JSTARS 98 9,933.6 1,030.9920.3 2189,628.0
MINUTEMAN III GRP 93 2,133.8 148.5126.8 -306222,472.9
MINUTEMAN III PRP 94 1,939.3 -232.3-156.4 -16062,271.5
NAS 90 830.3 111.165.7 2901,112.7
NAVSTAR GPS 79 10,287.3 -142.7-80.8 -67253,66514,295.0
NPOESS (RDT&E) 96 4,554.0 20.98.4 165,366.5
SBIRS (High) 95 5,936.9 2,695.62,249.1 -56,743.5
TITAN IV 85 13,580.3 -543.0-334.0 -3917,484.6
WIDEBAND GAP FILLE 01 842.7 -17.2-10.9 -3876.9

221,664.5 33,533.4 38,818.5261,047.3

DoD:
CHEM DEMIL 94 20,294.8 10,518.48,230.9 -1523,702.0
JSF 02 177,530.6 7,919.513,168.9                 *2,866226,458.3
JSIMS 01 1,259.9 -28.3-22.9 -11,293.3

199,085.3 21,376.9 18,409.6251,453.6

863,081.7 108,384.6 133,327.71,065,044.4

SAR Program Acquisition Cost Summary (Dollars in Millions)
As Of Date: 

Current Estimate Changes This Quarter
Weapon Base Cost Cost
System Year Base Then Quantity QuantityThenBase

Year $ Year $ Year $Year $

Subtotal

Subtotal

Grand Total

* The quantity change is not reflected in the "Changes This Quarter," because the
quantity change has been added as a procurement adjustment to the "Current Estimate."
Previous reports were limited to development costs only per 10 USC §2432.


